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MEMORANDUM FOR: See Distribution

\

FROM: |

SUBJECT: M-28 Replacement Team Meeting (U)

1. On November 6, 1981 the M-28 Replacement Team held
its monthly meeting. In attendance were the following:

OC-ED/CSB

OC-ED/CSB

OC-ED/CSB/NSS
OC-DND
OC-FND
0C-CSD
0C-CSD
0C-CSD
OC-ED/CSB 25X1

2. | | started the meeting with a presentation
on his plan for replacing the HW-28 function. The details
of this plan was also presented in a handout at the meeting.
Additional copies can be obtained 25X

3. The test plan was briefly reviewed, and the consensus
of the group was that the plan was complete and the KW-26
testing should remain. (U)

4. There was some concern expressed on the physical
placement of the Tracor in some stations. It was decided
that three stations would be selected to determine what
problem might be expected and how human eengineering can be
applied to give the operator maximum comfort and operating
ease. | | (FND) will report on this. | | 25X1°

5. The next meeting has not been determined yet. Tean
member will be contacted by phone when the time has been
confirmed. (U)
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